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07/20/07 Statement of Ongoing Contracts as of 07/30/07

09District

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-90.9/99.2

09-INY-395-115.0/129.5

09-MNO-108-/15

09-MNO-395-76.9/78.8

Fed Aid

HA22

HA22

HM1

HA22

HA22

HB1

Pgm Code
IN INYO COUNTY NEAR KELLER AT VARIOUS
LOCATIONS

IN INYO COUNTY NEAR LONE PINE AT
VARIOUS LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS
LOCATIONS

IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR SONORA JUNCTION
AT VARIOUS LOCATIONS

IN MONO COUNTY NEAR BRIDGEPORT FROM
THE RICKEY DITCH OVERFLOW BRIDGE TO
0.4 KM SOUTH OF THE DRESSLER CREEK
BRIDGE

Description 

REPLACE CULVERTS

PAVEMENT REHABILITATION

RESURFACE ROADWAY

RESURFACE ROADWAY

REPLACE EXISTING CULVERTS

SHOULDER WIDENING

Type Of Work
CIMMARON INC

GRANITE CONSTRUCTION PM: WALT
WEISHAAR

GRANITE CONSTRUCTION CO

SIERRA NEVADA CONSTRUCTION INC

CIMARRON, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

OAKDALE, CA 95361

MOJAVE, CA 93502

BAKERSFIELD CA 93388

SPARKS NV 89435

OAKDALE, CA  95361

WATSONVILLE, CA  95076

 

 

 

 

 

 

KURT WEIERMANN

KURT WEIERMANN

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0781

(760)872-0781

(760)872-0794

(760)872-0794

(760)872-0794

(760)872-0794

 $426,411

 $5,084,702

 $7,057,407

 $5,373,185

 $557,505

 $649,889

Bid + CCOs

 $132,060

 $23,343

 $2,875

 $4,026,640

 $281,290

 $532,938

Comp To  date

 $132,060

 $23,343

 $2,875

 $3,177,771

 $82,820

 $532,938

This Month
05/14/07

05/31/07

05/22/07

09/12/06

09/05/06

05/23/07

Awarded

06/04/07

06/20/07

06/06/07

09/21/06

09/15/06

06/06/07

Approved

11/02/07

10/11/07

11/26/07

08/28/07

09/28/07

09/18/07

Est Comp

 20%

 14%

 0%

 55%

 47%

 20%

%Time

 31%

 0%

 0%

 78%

 49%

 81%

% Work 

 

 

 

 

 

 

Message

09-312104

09-333004

09-317704

09-301704

09-307004

09-321904

Contract 

  

ACNH-P395-(217)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

10424 CIMARRON TRAIL

PO BOX 848

PO BOX 5127

PO BOX 50760

10424 CIMARRON TRAIL

585 WEST BEACH STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 935154

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $4,205,213 $5,252,552 $20,246,099

09-MNO-5712-/0

Fed Aid

HA11

Pgm Code
IN MONO COUNTY NEAR TOMS PLACE AT THE
MCGEE CREEK MAINTENANCE STATION

Description 

CONSTRUCT MECHANICS FACILITY

Type Of Work
DENBOER ENGINEERING AND CONSTR

Contractor

PALM SPRINGS, CA  92264
 

DANIEL DEYO

Resident
Engineer

(760)872-0794

 $1,097,000

Bid + CCOs

 $253,407

Comp To  date

 $253,407

This Month
05/23/07

Awarded

06/07/07

Approved

12/27/07

Est Comp

 16%

%Time

 23%

% Work 

 

Message

09-307904

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

4575 E. CAMINO PAROCELA 500 SOUTH MAIN STREET
BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-312104

09-333004

09-317704

09-301704

09-307004

09-321904

09-307904

Contract

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-90.9/99.2

09-INY-395-115.0/129.5

09-MNO-108-/15

09-MNO-395-76.9/78.8

09-MNO-5712-/0

Cnty Rt Pm

1

1

1

1

1

1

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $20,246,099  $5,252,552

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $5,084,702

 $15,161,397

 Bid + CCO

 $23,343

 $5,229,209

 Work Comp

District Total:

Work completed this Period:

-F-

-SH-


	09

